

2033

▼	▼ Operación	▼
Pcerný	906404/0040	Project Customer Kick off (ISO TS)
	906404/0070	X Open SAP Master Data
	906404/0080	X Project creation in SAP
	906404/0090	P-FMEA Launch
	906404/0100	Initial Process flow chart
	906404/0110	X Mold CDC Creation
	906404/0130	X Mold Design Review
	906404/0140	X 2883 Mold construction
	906404/0230	X Measurement method (Gauges, test equip d
	906404/0270	Preserial production docs (RR doc & CP)
	906404/0310	Run & Rate preparation & definition
	906404/0320	Run & Rate validation
	906404/0330	PPAP preparation
	906404/0350	SAP status update (HOM)
	906404/0380	SAP status update (RR)
	##	Sin asignar

Notificación de grafo registrar: Imagen inicial

NOTIFICATIONS

amento

906404 (2)

0040 (3)

ificación

Notificación de grafo registrar : Datos reales

Operación 0040 Project Customer Kick off (ISO TS)

Puesto trabajo PCERNY CZ01 Pavel Cerny

Nº personal personal # 3365 #

CC-nómina

Mot.desviac. Descip.breve

Procesar

Grado realizac. 100 %

NotifFinal  Sin grab.fecha

Concluido  Compensar reservas

Costes

Fecha contab. 19.09.2016 Proceso empres. Termin.

Clase actividad A-EPRY Proceso a not.

Criterio cálc. Proceso restan.

Operación		Inicio		Final		Duración		Trabajo	
	Fecha	Hora	Fecha	Hora	Un.medida		Un.medida		
Fe.+tempr.	01.09.2016		05.09.2016		3,0 DIA		1,5 H		
FechMásTrd	01.09.2016		05.09.2016						
Real	01.09.2016		19.09.2016		13 DIA		1,500 H		

Notific.

Real 19.09.2016 19.09.2016 DIA H

Pron/Rest. DIA H

Operación Movimientos de mercancías Status

# PROJECT DEFINITION →

Z - 2016 - XX

ALL PROJECT

↑ letter

↓ year

↓ #

⊕  
PEP

⊖  
grato



milestones  
Y/N  
DONE / NOT DONE

New Proj	Z
Modif	X
tot Rep	Ø
transfer	L
mat. change	S

know

Z

X

Ø

L

S

Example 2883

Z-2016-11

order to -  
wstone  
600XXX  
[KAM]

Z-2016-11/2883

→ attachment:

↳ phases (all ISO TS + VDA)

↳ grato 906XXX

◆ milestones of inv.

- PO

- POT proof of delivery

- PPAF approval

timing

capacities

notification.

grato activity

→

work place :

PCERNY

duration :

1.5h

1/2 (S)

timing :

10/9

- 15/9

Notifications — timing.

transaction (CN25)

grub#  
operation